3rd TRACK CONSTRUCTORS

Picone | Dragados USA | CCA Civil | Halmar

LIRR Contract # 6240 6 Week Look Ahead Schedule

May 14-2018-update Week 1 Week 2 Week 3 Week 4 Week 5 Week 6
3TC- LIRR weekly resource requests ( Non Single Track Outages) vot | ara s | Flag swp |Work| LIRR [one call[Track MAY
Shift hours Worzers ail Pilot [ C/S Station | cOverage Track/s # plan | Mark Mark |Outage 910|121 16| 17| 18 23| 24| 25 30| 31 6| 7 13| 14| 15
request # Out Out |Required THIE T |F T |F T |F T |F w T |F
H H n " M H
Work within LIRR - "ROW"- Requiring Resources

Day Shift 8 |AM| 430 |PMm

1 3TC Lirr Mark Out -436 + 50 to 505 + 00 stations 8 [ AMm 4:30 PM 2 NO | NO | NO NO YES land 2 NO
LIRR Meet "rwic" at School Street. 8 [ AM

1 3TC Lirr/811 Mark Out -sta 126+00 Linden Ave 8 | AM 4:30 PM 3 NO | NO | NO NO YES land2 NO
LIRR Meet "rwic" at Plainfield Ave 8 [ AM

2 3TC Floral Park Station to Mineola Station- walk tracks 8 | AM 4:30 PM 11 NO | NO | NO NO YES land2 NO
LIRR Meet "rwic" at G-13 sub station for walk briefing. 8 [ AM

3 3TC Mineola Station to Westbury Station-walk tracks 8 | AM 4:30 PM 11 NO | NO | NO NO YES land2| N/A [ N/A [ N/A N/A NO
LIRR Meet "rwic" at Mineola Station for walk briefing. 8 [ AM

4 3TC Westbury Station to Hicksville Station-walk tracks 8 | AM 4:30 PM 11 NO | NO | NO NO YES land2| N/A [ N/A [ N/A N/A NO
LIRR Meet "rwic" at Westbury Station for walk briefing. 8 [ AM

5 3TC 2 man survey along the ROW STA 111+00 to 536+00 8 | AM 4:30 PM 11 NO | NO | NO NO YES land2| N/A [ N/A [ N/A N/A NO
LIRR Meet "rwic" at New Hyde Park Station for walk briefing. 8 [ AM

7 3TC 2 man survey along the ROW STA 242+00 to 253+50 8 | AM 4:30 PM 11 NO | NO | NO NO YES land2| N/A [ N/A [ N/A N/A NO
LIRR Meet "rwic" at Kensington Road access gate for briefing 8 [ AM

6 3TC LIRR-3TC joint walk through of Hicksville station 8 | AM 4:30 PM 11 NO | NO | NO NO YES 3and2| N/A [ N/A [ N/A N/A NO
LIRR Meet "rwic" at Hicksville Station for walk briefing. 8 [ AM

7 Stantec-DeBruin 2 man survey Westbury station tracks-survey work 8 | AM 4:30 PM 2 NO | NO | NO NO YES land2| 4 7 N/A N/A NO
LIRR Meet "rwic" at Wetbury Station for briefing. 8 | AM

8 Stantec-DeBruin 2 man survey Westbury Station/Platform/tracks- survey work 8 | AM 4:30 PM 2 NO | NO | NO NO YES land2| 4 7 N/A N/A NO
LIRR Meet "rwic" at Westbury Station for briefing. 8 | AM

9 3TC Clear and Grub sta 11 1+00 to sta 136 +00 south track 8 [ AM 3:00 PM 6 NO | NO | YES NO YES 2 121 | 114 [ YES YES NO
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

10 |sTC Clear and Grub sta 463+50 to sta 505+00 south track 8 [ AM 3:00 PM 6 NO | NO [ YES NO YES 2 121 | 114 [ YES YES NO
LIRR Meet 'RWIC" at School St 8 [ AM

11 |stC Clear and Grub sta 389+00 to 397+00 8 [ AM 3:00 PM 6 NO | NO [ YES NO YES 2 121 | 114 [ YES YES NO
LIRR Meet 'RWIC" at Carle Place Station 8 [ AM

12  |3tC New Hyde Park-Street Test Pits at Colvert ave at grade crossing. 8 | AM 3:00 PM 4 NO | NO | NO NO NO 1and 2 YES YES NO
LIRR NA 8 | AM

13 |3tC New Cassle/North Hempstead-Test Pits at Urban ave at grade crossing. 8 | AM 3:00 PM 4 NO | NO | NO NO NO 1and 2 YES YES NO
LIRR NA 8 [ AM

14 |3tC Abatement of billboard at Glen Cove road 8 [ AM 3:00 PM 4 NO | NO [ YES NO YES 2 YES YES NO
LIRR Meet 'RWIC" at Glen Cove Road 8 [ AM

15 |stC Abatement of billboard at Plainfield ave- G-13 8 [ AM 3:00 PM 4 NO | NO [ YES | YES YES 2 YES YES NO
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

16 |3TC Demo billboard at Glen Cove road- 8 | AM 3:00 PM 4 NO [ NO | YES| NO YES 2 119 | 99 [ YES YES NO
LIRR Meet 'RWIC" at Glen Cove Road 8 [ AM

17 |3tC Demo billboard at Plainfield ave- G-13 8 | AM 3:00 PM 4 No | No | YEs [ YES YES 2 120 | 100 [ YES YES NO
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

18 |3tC 115 New Hyde Park- "early works"-set up building and install banners 8 | AM 3:00 PM 3 NO | NO | NO NO NO N/A | NA| NA| NIA N/A N/A
LIRR not required 8

19 |3tC Floral Park- G-13 install access to G-13 west end 8 | AM 3:00 PM 3 NO | No | YEs | YEsS YES N/A yes yes N/A
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

20 |aTC Floral Park- G-13 test pits 8 | AM 3:00 PM 3 NO | No | YEs | YES YES N/A yes yes N/A
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

21 |a1C Clear and Grub G-13-west ofLIRR substaion install water barriers 8 [ AM 3:00 PM 4 NO NO | YES | YES YES N/A 121 | 114 yes yes N/A
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

22 |a3TC PERC Tests along the ROW STA 111+00 to 505+00 8 | AM 3:00 PM 4 NO | No | YEs | YEsS YES 1 202 yes yes N/A
LIRR Meet "RWIC" at 115 New Hyde Park Road 8 [ AM

. . . " " . .
Geotechnical Investigation work - "Off ROW"- requiring LIRR Resources

23 [stantec/warren G Westbury station-Sta: 442 + 50- North side 195| 8 | AM 3:00 PM 3 NO [ NO | NO NO YES 1 |15/16| 12 | YES YES NO
LIRR Meet "rwic" at westbury station. 8 | AM

24 |[stantec/warren G North Hemstaead- Sta-365+00- south side 171| 8 | AM 3:00 PM 3 NO | NO | NO NO YES 2 |1516| 12 | YES YES NO
LIRR Meet "rwic" at Glen Cove road at lirr rail bridge. 8 | AM

25 [stantec/warren G Carle Place- Sta-400+00-south side 185| 8 | AM 3:00 PM 3 NO | NO | NO NO YES 2 |1516| 12 n/a NO NO
LIRR Meet "rwic" at Calre road 8 | AM

26 [stantec/warren G Westbury- Sta- 438+00- north track-In the ROW 193( 8 | AM 3:00 PM 3 NO | NO | NO NO YES 1 15/16| 12 YES YES NO
LIRR Meet "rwic" at westbury station 8 [ AM

27 [stantec/warren G North Hemstaead- Sta-360+00- south side 170| 8 | AM 3:00 PM 3 NO | NO | NO NO YES 2 |1516| 12 n/a NO NO
LIRR Meet "rwic" at Glen Cove Road at LIRR rail bridge. 8 | AM

28 |[stantec/warren G Carle Place- Sta-367+00- south side 173| 8 | AM 3:00 PM 3 NO | NO | NO NO YES 2 |1516| 12 n/a NO NO
LIRR Meet "rwic" at Glen Cove Road at LIRR rail bridge. 8 | AM

29  [stantec/warren G New Hyde Park- Sta-181+00- south side 128| 8 | AM 3:00 PM 3 NO [ NO | NO NO YES 2 |1s/16| 12 nia NO NO
LIRR Meet "rwic" at New Hyde Park Station 8 [ AM

30 |stantec/warren G New Hyde Park- Sta-185+00- south side--In the ROW 129] 8 | Am 3:00 PM 3 NO | NO | NO NO YES 2 |1516| 12 | YES YES NO
LIRR Meet "rwic" at New Hyde Park Station 8 [ AM

31 [stantec/warren G North Hemstaead- Sta-365+00- south side 175| 8 | AM 3:00 PM 3 NO [ NO | NO NO YES 2 |1s/16| 12 | YES YES NO
LIRR Meet "rwic" at Glen Cove road at lirr rail bridge. 8 [ AM

32 [stantec/warren G Mineola- Sta-294+00- south side 157| 8 | AM 3:00 PM 3 NO [ NO | NO NO YES 2 |1s/16| 12 | YES YES NO
LIRR Meet "rwic" at Mineola Station 8 | AM

33 [stantec/warren G Garden Clty- Sta-190+00- south side 130{ 8 | Am 3:00 PM 3 NO | NO | NO NO YES 2 |1516| 12 | YES YES NO
LIRR Meet "rwic" at New Hyde Park road 8 [ AM

34  [stantec/warren G Garden City- Sta-195+00- south side 131| 8 | Am 3:00 PM 3 NO | NO | NO NO YES 2 |1516] 12 | YES YES NO
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LIRR Meet "rwic" at New Hyde Park road 8 [ AM
35 [stantec/warren G Mineola- Sta-303+00- south side 161| 8 | AM 3:00 PM 3 NO [ NO | NO NO YES 2 |1s/16| 12 | YES YES NO
LIRR Meet "rwic" at New Mineola Station 8 | AM
. . . . . " . . .
Verizon Communciation LIRR Building Survey - "Off ROW"- requiring LIRR Resources
36 [3TC EJ Electric/Verizon _|Merrillion Station 1[PM 3:00 PM 3 NO | NO | NO NO NA 189 | 178 n/a NO NO
LIRR Meet LIRR personnel for access at station ticket office 1[PM
37 [3TC EJ Electric/Verizon |New Hyde Park Station 10 | AM 12:00 [ PM 3 NO | NO | NO NO NO 189 | 178 | nla NO NO
LIRR Meet LIRR personnel for access at station ticket office 10 | AM
38 [3TC EJ Electric/Verizon | Carel Place Station 1[PM 3:00 PM 3 NO | NO | NO NO NO 189 | 178 n/a NO NO
LIRR Meet LIRR personnel for access at station ticket office 1[PM
39 |3TCEJ Electric/Verizon _|Westbury Station 10 [ AM| 12:00 | PM 3 NO [ NOo [ NO NO NO 189 | 178 [ nla NO NO
LIRR Meet LIRR personnel for access at station ticket office 10 | AM
40  [3TC EJ Electric/Verizon _|Floral Park Station 10 | AM 12:00 PM 3 NO | NO | NO NO NO 189 | 178 n/a NO NO
LIRR Meet LIRR personnel for access at station ticket office 10 | AM
41  [3TC EJ Electric/Verizon _[New Hyde Park Station 10 | AM 2:00 PM 3 NO | NO | NO NO YES 189 | 178 | nla NO NO
LIRR Meet LIRR personnel for access at station ticket office 10 | AM
42 |3TC EJ Electric/Verizon  |Westbury Station-TRACK TIME NEEDED_ROW 10 | AM 2:00 PM 3 NO | NO | NO NO YES TK-1 | 189 | 178 n/a NO NO
LIRR Meet LIRR personnel for access at station ticket office 10 | AM
Block 1 Single Track Outage- requiring LIRR Resources- Night SHIFT Starting 5/21
Grave shift | 3 |pPm 1 |pm
43  [3TC Clear and Grub Sta 111 +00 to Sat 136+00 south track-3 trucks-vac,pup, boom 10 [ PM 5:30 AM 5 YES | YES | YES | YES YES 2 121 [ 124 | NA N/A YES
LIRR Meet "rwic at Covert Ave, pilot and enter tracks st Colvert | 9 [ AM
Block 2 Single Track Outage- requiring LIRR Resources- Weekends start 5/21
Day Shift 8 |AM| 430 |PMm
44 st Clear and Grub Sta 242+50 to 253+50 south track- 9 [AM| 300 [PM] 5 vEs | YEs [ YEs | YEs | YEs 2 |12a[14] NA T NA YES
LIRR Meet "rwic at School St, enter at School St 9 [AM 3:00 | PM
Block 3 Single Track Outage- requiring LIRR Resources- DAY SHIFT start 5/21
Day Shift 8 |AM| 430 |PMm
45 [stC Test Pits Sta 356+00 +00 to Sat 603 south track-3 trucks-vac,pup, boom 9 | AM 3:00 PM 5 YES | YES [ YES | YES YES 2 70 | 67 N/A N/A YES
LIRR Meet "rwic at School St, enter at School St 9 | AM 3:00 PM
LIRR Hi Rail Inspections
46 [stcTNT [Inspection of HI-rail bucket truck [ [ 11 [ | | | | | | [ | 1 |




